
 MICHIGAN DEPARTMENT OF TRANSPORTATION 
 Airports Division 
 2012 Letting Schedule Dates 
 

Final Plans & Estimates dates are the LATEST possible to meet letting deadlines.  
NO EXCEPTIONS without project manager prior approval 

 
All bid downloads are scheduled for 10:30 a.m., LOCAL TIME, MDOT-Van Wagoner 
Bldg., Lansing, MI 48933.   All bids must be submitted electronically.   
 
EXPEDITE AND ELECTRONIC BIDDING INSTRUCTIONS are available at 
the following website:  http://www.michigan.gov/documents/expedite_54449_7.pdf 
 
Construction advertisements along with pay item quantities are posted at the web site: 
http://www.mdot.state.mi.us/bids/  Eproposal's can also be accessed from this website. 
 
Final Plans &  Estimates Expected Date of Advertisement 
To Airports Division  Posting on Web site   Bid Letting  
 
October 24, 2011   November 30, 2011    January 06, 2012 
 
November 21, 2011  December 28, 2011    February 03, 2012 
 
December 19, 2011  January 25, 2012    March 02, 2012 
 
January 23, 2012  February 29, 2012    April 06, 2012 
 
February 21, 2012  March 28, 2012    May 04, 2012 
 
March 19, 2012  April 25, 2012    June 01, 2012 
 
April 23, 2012  May 30, 2012    July 06, 2012 
 
May 21, 2012  June 27, 2012    August 03, 2012 
 
June 25, 2012  August 1, 2012    September 07, 2012 
 
July 23, 2012   August 29, 2012    October 05, 2012 
 
August 20, 2012  September 26, 2012   November 02, 2012 
 
September 24, 2012 October 31, 2012    December 07, 2012 
 
NOTE: Construction start date should be at least 49 days (7 wks) after the bid opening to ensure 
time to execute & award the contract. 
 
eProposal Requirements:  AERO must receive a hard copy of the plan's title sheet with original 
signatures which AERO will sign, scan, and insert into the pdf plans.  AERO keeps the signed 
original title sheet, and returns a tif image to the consultant via e-mail.  Pdf plans must be in scalable 
½ (11x17) and full size (22x34) electronic plan sets.   


